ID	Task Name	Duration	Start	Finish
1	Emergency Meeting	0 days	Fri 9/4/09	Fri 9/4/09
2	**Eagle Forum Questionnaire**	**23 days**	**Fri 9/4/09**	**Tue 10/6/09**
3	Distribute Eagle Forum questionnaire	2 days	Fri 9/4/09	Mon 9/7/09
4	Markup & return questionnaire	2 days	Tue 9/8/09	Wed 9/9/09
5	Consolidate questionnaire returns	2 days	Thu 9/10/09	Fri 9/11/09
6	Finalize questionnaire	1 day	Mon 9/14/09	Mon 9/14/09
7	Draft instructions to candidates	2 days	Tue 9/15/09	Wed 9/16/09
8	Obtain/confirm candidate mailing addr	2 days	Tue 9/15/09	Wed 9/16/09
9	Issue questionnaire/instructions to cand	1 day	Thu 9/17/09	Thu 9/17/09
10	Wait	2 wks	Fri 9/18/09	Thu 10/1/09
11	Tabulate questionnaires	2 days	Fri 10/2/09	Mon 10/5/09
12	Publish results internally	1 day	Tue 10/6/09	Tue 10/6/09
13	**Targetting**	**11 days**	**Mon 9/7/09**	**Mon 9/21/09**
14	Analyze school board prospects	0 days	Mon 9/7/09	Mon 9/7/09
15	Analyze precincts	1 wk	Tue 9/15/09	Mon 9/21/09
16	Absentee ballot timing - Brd. Of Elects.	2 days	Tue 9/15/09	Wed 9/16/09
17	**Campaigning**	**44 days?**	**Fri 9/4/09**	**Tue 11/3/09**
18	Recruit volunteers	44 days	Fri 9/4/09	Tue 11/3/09
19	Assist candidates	22 days	Tue 10/6/09	Tue 11/3/09
20	Targetted mailing of questionnaire resul	6 days	Wed 10/21/09	Wed 10/28/09
21	Press release questionnaire	1 day?	Mon 10/26/09	Mon 10/26/09
22	Press conference questionnaire	1 day?	Tue 10/27/09	Tue 10/27/09
23	Paid ad of questionnaire results?	1 day	Thu 10/29/09	Thu 10/29/09
24	Literature drop of questionnaire results	4 days	Thu 10/29/09	Mon 11/2/09
25	**Get-Out-The-Vote (GOTV)**	**11 days**	**Wed 10/21/09**	**Tue 11/3/09**
26	Mailing	6 days	Wed 10/21/09	Wed 10/28/09
27	Literature drop?	2 days	Sat 10/31/09	Mon 11/2/09
28	Canvassing?	2 days	Sat 10/31/09	Mon 11/2/09
29	Phone bank?	2 days	Mon 11/2/09	Tue 11/3/09
30	Poll courier?	1 day	Tue 11/3/09	Tue 11/3/09